TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. December 14	Storyboard and Layout	~2 hours every other day until December 24	IK, JL, VY	Brainstorming the layout, theme, menu ideas and color scheme. Creating the structure of the website
2. December 26	Creating More Website Pages	3.5 hours for 3 days	IK, JL	Designed the index, about and menu (main). Worked on the fonts, colors, and spacing.
3. January 3	Content	2 hours for 10 days	JH, JW, VY	Designing the menus, finding images, and creating About Page. Decided on the prices and description of menu.
4. January 25	Working on Menu	3 hours for 6 days	IK, JL	Created each Menu Page and designed individual entree buttons.
5. February 28	Decided on additional pages for the menu	4 hours	JH, JW, VY	Spent a day finalizing the entrees and beverages for each menu and settled on the images used.
6. March 1	Final Touches	2 hours , weekly	IK, JH, JL, JW, VY	Finazlied forms and sources page. Tested to make sure the website works and is viewable